We divided the project into four main areas based on the different aspects of the hotel management system: sleeping rooms, meeting rooms, rates and location, and customers and billing. We assigned each team member relevant paragraphs from the project description, and each member was responsible for creating part of the ERD. We then worked together to combine our individual diagrams, merging overlapping tables and attributes to ensure consistency and avoid redundancy.

To maintain an equitable workload, we divided the sections based on their complexity and the number of requirements involved, rather than simply assigning an equal number of paragraphs. Throughout the steps of the project, we've continuously used a group chat to ask and provide updates, and see if anyone needs help. Each member is responsible for completing their assigned work and communicating their progress with the rest of the team. We also review one another's contributions, particularly when tables or relationships overlap, to ensure that the final ERD is consistent and normalized to 3NF. If any member encounters difficulties or has a heavier workload, we will work together to resolve issues and redistribute tasks where necessary.